
Clearinghouse for Central America
Guatemala, Nicaragua

El Salvador

“Mitch Hurricane Project”



Project Staff

� Saud Amer: Mitch Website development at EDC
� Michelle Anthony: Clearinghouse advisor
� Christine Breen: Web programmer
� Gene Eulert: Task Leader
� Jesse Nelson: GIS support
� Diego Pedreros: Training, capacity building and clearinghous

coordinator at UNITEC  
� Eric van Praag: Regional coordinator for El Salvador

Guatemala and Nicaragua



Country Cooperators
El Salvador

� Instituto Geographico Nacional (IGN)
� Ministerio de Medio Ambiente y Recursos Naturales  (MARN)

� Ministerio de Agricultura y Ganaderia (MAG) 

� Oficina de Planificacion para el Area Metropolitana de San Salvador  
(OPAMSS)

� Oficina de Planificacion Estrategica at Ministerio de Vivienda (OPES)

� Gentro de Investigaciones Geotecnicas at Ministerio de Obras Publicas (CIG)

David Toledo (MARN)  Coordinator for El Salvador



Country Cooperators
Guatemala

� Secretaria de Planificacion y Programacion (SEGEPLAN)

� Instituto Nacional de Sismologia, Vulcanologia, Meterologia e Hidrologia
(INSIVUMEH)

� Comision Nacional para la Reduccion de Desastres (CONRED) 

� Instituto Geografico Nacional (IGN)

� Univ. de Valle

Tanya Aguaryo (IGN)  Coordinator for Guatemala



Country Cooperators
Nicaragua

� Instituto Nicaraguense de Estudios Territoriales (INETER)

� Ministerio Agropecuario y Forestal (MAG-FOR)

� Ministerio de Recursos Naturales (MARENA)

� Foundation Alistar

Roger Membreno (INETER) Coordinator for Nicaragua



Status of Project in the Three Countries 

� Metadata and WEB Design training completed

� Implementation Team selected

� Project Country Workplans Finished

� Institutional Metadata Workplans completed

� Prototype Clearinghouse WEB Page completed

� Institutional digital geospatial inventories completed

� Metadata is being developed

� Clearinghouse nodes ready to go public



Major Activities to end of Project

� Develop WEB-GIS capabilities
� Continue development of the websites of the cooperators 
� Offer additional training to supplement that already completed
� Incorporation of bibliographic databases
� Continue to construct and update Mitch website at EDC
� Develop a fund raising strategy
� Works towards a NSDI for each country
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